
AGENDA: 

 
August 19, 2003 4.18 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Frank L. Huff School Storm Drainage 
Improvements, Project 02-11—Accept 
Construction 

RECOMMENDATION 
 
Accept Frank L. Huff School Storm Drainage Improvements, Project 02-11, and authorize the 
final contract payment. 
 
FISCAL IMPACT 
 
Frank L. Huff School Storm Drainage Improvements, Project 02-11, is funded from Annual 
Developer Reimbursements, Projects 01-11 and 02-11.  These projects are funded annually in 
the Capital Improvement Program to install or reimburse developers for installing City 
public improvements with areawide benefits.  There is a combined balance of $155,900 
available for developer reimbursements.  The project has a budget of $139,000.  The final 
construction cost of $90,473 is within the construction budget of $99,900. 
 
BACKGROUND AND ANALYSIS 
 
On May 27, 2003, the City Council awarded the construction contract to Gilbert Excavating, 
Inc. of Livermore at the low bid price of $89,900 and authorized a $10,000 construction 
contingency.  The project extended a new storm drain along the edge of the Huff School 
playground from an existing utility easement near Sunnyview Lane to a utility easement at 
the pedestrian walkway connecting Woodleaf Way to the school playground.  The work 
included installation of five manholes, 43 lineal feet of 18" reinforced concrete pipe (RCP), 
424 lineal feet of 21" RCP and one new storm drain inlet at Carol Avenue.  The private 
development project at 2005 Sunnyview Lane that will connect to the new storm drain line 
has paid $5,637 in storm drainage fees and will install a new storm drain inlet on Sunnyview 
Lane as well as standard curb, gutter and sidewalk improvements along the development's 
frontage.  The final construction cost of $90,473 included two change orders totaling $573.  All 
work, including restoration of the school playfield area disturbed by the construction, has 
been completed in accordance with the plans and specifications. 
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PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
 
Chris T. Halvorsen Cathy R. Lazarus 
Construction Engineer Public Works Director 
 
 
 
 Kevin C. Duggan 
 City Manager 
 
CTH/5/CAM 
977-08-19-03M-1^ 
 
cc: Mr. Ron Gilbert 
 Gilbert Excavating, Inc. 
 1824 Holmes Street 
 Livermore, CA  94550 
 
 Ms. Rebecca Wright 
 Mountain View-Whisman School District 
 750 San Pierre Way, Suite A 
 Mountain View, CA  94043 
 
 APWD—Ko, DE/ACE—Chen, CE, SPWI/Recall, F/c 


